
PROJECT YR 2001 YR 2002 YR 2003 YR 2004 YR 2005 YR 2006 YR 2007 YR 2008 YR 2009 YR 2010 YR 2011-15 YR 2016-20 YR 2021-30
*RWSP NTF OUTFALL
*RWSP NTF TUNNEL 
*RWSP NTF:  N C PS FLOW TO KENMORE
*RWSP NTF: FORCEMAIN FROM KENMORE PS 
*RWSP NTF: NORTH LAKE INTERCEPTOR PS
*RWSP NTF: NORTH LAKE INTERCEPTOR TUNNEL
*RWSP NTF: PS @ KENMORE 
*RWSP NTF: YORK PS TP PUMP 35 MGD
*COAL:RE13-17 To R02-28
*EGATE:PARA LINE 1 R:R11-67 TO R11-61
*EGATE:PARA LINE2:R11-56 TO R11-47B
*EGATE:PARALINE 1:R11-56 TO R11-42
*EGATE:PARALINE1 R11-67 TO R11-62B
*EGATE:R11-46B TO R03-49
*EGATE:R11-62B TO R11-60B
*ETS STORAGE
*LKHILLS R03-09 TO R02-49
*RE COAL:R13-25 TO R13-20
*RE ENATAI R08-01D TO R08-01B
*RE ISSAQ:R17-31 TO SUNSET
*RE ISSAQ2:R17-34 TO R17-31
*RE LKHILLS:R03-49 TO R03-25
*RE MADSEN:06 TO 05
*RE ULID1/5:R18F-01 TO 52
*RE WHILL:6A TO S-31B
*WE NWLK SAM:R19D-03 TO R19-37
*WW LBEAR W11-A99
*WW LBEAR:W11-A-19 TO W11-A04
*WW NCREEK:W85-13 TO W85-86
*WW NCREEK:w85-16 TO W85-13
^26th STREET AUBURN PLANNING ZONE
^GARRISON CREEK RELIEF KENT PLANNING ZONE
^JAMES TRUNK - KENT PLANNING ZONE
^MEEKER TRUNK - KENT PLANNING ZONE
^SOOS:  GRAVITY SEWERS
^SOOS: FORCEMAIN B
^SOOS: FORCEMAIN D
^SOOS: FORCEMAIN F 
^SOOS: FORCEMAIN H
^SOOS: PS B 
^SOOS: PS C EARLY IMPLEMENTATION 
^SOOS: PS D 
^SOOS: PS F 
^SOOS: PS H 
^SOUTHWEST INTERCEPTOR-AUBURN PLANNING ZONE
^SOUTHWEST INTERCEPTOR-KENT PLANNING
^STUCK RIVER - AUBURN PLANNING ZONE
CW Piper T-12 to T-5
CW PIPER TO T-23 TO T12
NM ER R086-20R08-01C
SLKCITY NWW13-02 TO NWW 10-01
WE LKHILLS T-14 TO DISC
WE NLKSAM R19-09 TO R19-07
WE NWLK SAM:R19D-04 TO R19-37
WW THORNTON W07-15 TO W07-22
WW THORNTON W07-22 TO MATTHEWS
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